
SO LU T A Sohrtla Inc.
575 Maryville Centre Drive
St. Louis, Missouri 63141

P.O. Box 66760
St. Louis, Missouri 63166-6760
Tel: 314-674-1000

February 7,2003

Mr. Nabil S. Fayoumi
U. S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Area 2 Site - October 3,2002 Unilateral Administrative Order (UAO)
Groundwater Operable Unit
# 3 - February 2003 Monthly Report

Dear Mr. Fayoumi,

Attached is the February 2003 Monthly Report for the Sauget Area 2 Site October 3,
2002 Unilateral Administrative Order (UAO) - Groundwater Operable Unit. This
submittal is in fulfillment of the monthly reporting requirements of the UAO, Section
XII, paragraph 62, Progress Reports.

Sincerely,
Solutia Inc.

Steven D. Smith
Project Coordinator

cc: Ken Bardo - USEPA
Sandra Bron - IEPA
Linda Tape - Husch & Eppenberger
Mayor D. Reed - Cahokia
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor P. Sauget - Sauget, IL
Richard Williams - Solutia



Sauget Area 2 Site - Sauget, Illinois
October 3,2002 UAO - Groundwater Operable Unit

Monthly Report
Date of Report: February 7, 2003
Period Covered: January 1, 2003 - January 31, 2003
Next Report Period: February 1, 2003 - February 28, 2003

Background
A Unilateral Administrative Order (UAO) was issued to a number of Potentially
Responsible Parties, including Solatia, by the U. S. EPA on October 3, 2002, requiring
installation of a 3,500 foot long, "U"-shaped, fully penetrating, jet grout barrier wall to be
installed between the downgradient boundary of Sauget Area 2 Site R and the Mississippi
River. The wall will be placed to abate the release of impacted groundwater to the river.
The UAO (U.S. EPA Docket No. V-W-'02-C-716) also requires installation of three
partially penetrating groundwater recovery wells to be installed inside the "U"-shaped
barrier wall. The recovery wells will be used to control groundwater moving to the wall.
Extracted groundwater will be treated and ultimately discharged to the Mississippi River
in compliance with all applicable or relevant and appropriate requirements. Groundwater
quality, groundwater level, sediment and surface water monitoring will be used to ensure
acceptable performance of the interim groundwater remedy. The work required by the
UAO is an interim remedy for the Groundwater Operable Unit at the Sauget Area 2 Site.
The remedy was specified in a Record of decision issued on September 30, 2002.
The UAO became effective on November 15, 2002. By letter dated November 15, 2002,
Solutia informed the U. S. EPA of its intention to comply with the terms of the UAO.

Agency Actions / Communications
• The RD/RA Work Plan submitted on December 19,2002, is under review by the

Agency.

Work Performed during the reporting period
• Volume 1 of the Pre-Final (95%) Remedial Design was submitted to the Agency

on January 21, 2003. The rest of the design package (Volumes 2, 3, and 4) was
submitted on January 30,2003.
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A request for an extension of the deadline for obtaining access agreements with
all property owners affected by the construction of the Interim Remedial Action
was submitted to the USEPA on January 10, 2003. The request was granted on
January 28,2003, extending the due date to March 14,2003.
A report on the evaluation of alternatives for the management of spoils generated
by the construction of the Interim Remedial Action was submitted to the Agencies
on January 20,2003.

A permit application for the temporary discharge of treated groundwater from a
pilot treatability test to be performed at Site R was submitted to the American
Bottoms Regional Wastewater Treatment Facility on January 27,2003 and to the
IEPA on January 28,2003. An application for the groundwater discharge from
the permanent system was also submitted to the IEPA on January 28,2003.

Data Submittal
No data are submitted with this report.

Work scheduled for next reporting period
• Submission of a status report on access and access agreements.

Problems and Solutions
None

Submittal Schedule Status
See attached UAO schedule

Issues under review
None

Comments
None
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Sauget Area 2 Site - Sauget, Illinois

October 3,2002 UAO - Groundwater Operable Unit
SCHEDULE

Deliverable
Effective Date

Notice of Intent to Comply

Designation of Project
Coordinator and Contractors

Access

Notice of land ownership to
appropriate governmental
office

Notice of land ownership
recording and indexing to
U.S. ERA

RD/RA Workplan

Assurance of ability to
complete work

Monthly Reports

Construction Completion Report

Description

On or before effective date

15 days after effective date

60 days after effective date

5 days after effective date

15 days after effective date

45 days after effective date

30 days after effective date

To be submitted on or before the 10th

date of each month following the
effective date of the UAO

Within 30 days of a successful final
inspection

Due Date
15-NOV-02

15-NOV-02

30-NOV-02

14-Jan-03

20-Nov-02

30-Nov-02

30-Dec-02

15-Dec-02

10-Dec-02

TBD
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